DATE	UNIT	DETAILS	TIMES	LOCATION
2.4.24	SHOWCASE CHAT WITH DIRECTORS		1р-4р	STUDIOS
2.11.24	GROUNDPLAN CHAT AND DISCUSSION/APPLICATION	CREATE 1ST DRAFT OF DESIGN	1p-4p	SHOP
3.10.24	THEATRE DAY-BEAUTY AND THE BEAST	ARRIVE EARLY TO HAVE DISCUSSION BEFORE PRESETS BEGIN	12P ARRIVAL, SHOW AT 2PM, END AT 4:30P	THEATRE
3.24.24	SHOWCASE CHAT WITH LIBRETTO AND TRACKS IN HAND/FINALIZE GROUNDPLAN	SET DESIGN FINALIZED	9A-12P	SHOP
4.7.24	DEPARTMENT BREAKOUTS	START BUILD/AUDIO AND LIGHTS PREP	1P-4P	SHOP
4.21.24	DEPARTMENT BREAKOUTS	BUILD/AUDIO/LIGHTS BREAKOUT CONTINUES	1P-4P	SHOP
5.4.24		NO CLASS		
5.5.24	THEATRE DAY-LEGALLY BLONDE	ARRIVE EARLY TO HAVE DISCUSSION BEFORE PRESETS BEGIN	12P ARRIVAL, SHOW AT 2PM, END AT 4:30P	THEATRE
5.11.24	SHOWCASE PREP		9A-12P	SHOP
5.12.24	SHOWCASE PREP	STUDIO DESIGNER RUN	5P ARRIVAL, 6PM RUN	STUDIOS
5.18.24	SHOWCASE PREP	FINAL BUILD DAY	9A-12P	SHOP
5.19.24	SHOWCASE PREP	LAST MINUTE BUILD/TRUCK LOAD	9A-12P	SHOP
5.20.24	LOAD IN	LIGHTS/AUDIO/STAGE MANAGEMENT/WARDROBE? LOAD IN	4P-10P (STUDENT EOD 9P)	GALLOWAY
5.21.24	LOAD IN	CARPENTRY AND FINAL LOAD IN DAY	4P-10P (STUDENT EOD 9P)	GALLOWAY
5.22.24	TECH DAY 1	WITH PERFORMERS-SPACING AND CUE TO CUE	4P-10P (STUDENT EOD 9P)	GALLOWAY
5.23.24	TECH DAY 2	WITH PERFORMERS-SPACING AND CUE TO CUE	4P-10P (STUDENT EOD 9P)	GALLOWAY
5.24.24	TECH DAY 3	CUE TO CUE AND POSSIBLY DRESS	4P-10P (STUDENT EOD 9P)	GALLOWAY
5.25.24	TECH DAY 4 AND SHOW	TECH/DRESS REHEARSAL AND NOTES	10A-10P (SHOW TIME TBD)	GALLOWAY
5.26.24	SHOW DAY 2	NOTE, PHOTOS, SHOW	SHOW TIME TBD/LOAD OUT	GALLOWAY